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Welcome to Wheaton Revitalization News!

Wheaton Revitalization News is an email distribution list that will provide frequent updates to the

surrounding community on the Wheaton Revitalization project. The purpose of this distribution list is to provide you
with project updates and construction activities. For additional information on the Wheaton Revitalization Project
please visit http://www.wheatonproject.com

Look Ahead - Week of December 30, 2018 to January 5, 2019

Happy New Year
From
MCDOT and the Wheaton Project Team
Executive Summary
The project remains on schedule for a May 2020 completion.
Headliner
SECOND FLOOR CONSTRUCTION UNDERWAY

First Floor

Complete.
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First Floor - Completion December 17, 2018

Second Floor

The first of three concrete pours on the second floor was completed last week. The schedule shows completion of
the 2nd Floor on January 11, 2019, weather permitting.



Second Floor Framing and Reinforcing - December 20, 2018

Column Construction
Column construction is underway between the 2nd and 3rd floors.
Utility Construction

Pepco relocations are complete with exception of pole removal that will follow removal of the overhead Verizon
lines.

Verizon Underground Work

The underground conduit placement along Reedie Drive continues to progress and is expected to wrap-up by the end
of the year.

At present construction of the underground duct bank in Triangle Lane is slated to start on January 7, 2019 weather
permitting. This work will be performed at night between the hours of 10pm and 7am. A Special Notice to this effect
is being hand-delivered and is posted on the WheatonProject.com website. The contractor is in the process of
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obtaining a noise ordinance waiver for this work as required by the County’s Department of Environmental
Protection (DEP). Triangle Lane will be open and fully-operational by 7am each day.

See Chart below for Verizon schedule.

Verizon Underground Conduit Installation

Start Date Location Estimated Complete
January 2019 =** Triangle Lane - Reedie Drive to | Scheduled to start on
Lot 13 January 7, 2015, weather
permitting.

All wark will be performed at
night between the hours of
10pm to Yam.

December 10, 2018 Reedie Drive - Grandview December 31, 2018

Avenue to Triangle Lane

Once the underground conduits are installed, Verizon will pull new communication cables through the conduits and
splice into the existing conduits. The circuits are expected to be installed and spliced by mid-to-late February, at
which time all overhead Verizon will be removed.

*** The Contractor has rescheduled work along Triangle Lane to commence after the Holiday Season to lessen
disruption for residents and businesses alike. Work is now expected to commence on Monday, January 7, 2019,
and will be performed at night between the hours of 10pm and 7am. Triangle Lane will be open and fully-
operational each day by 7am.

Town Plaza

Work on the Town Plaza, south of Reedie Drive, has started. The contractor has pursued demolition of existing
concrete, installation of silt fence, and is ready to commence rough grading.

The Town Plaza will include an amphitheater, stage, elevated walkways to Georgia Ave and to the WMATA Tower, as
well as Art. Future reports will detail construction updates.

All work associated with the Town Plaza is scheduled to be complete by May 2020, at building opening.
Follow Project Progress via the Project Camera

A camera has been installed to view construction on the site. Click here to access the camera.
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Upcoming and Ongoing Activities

v Continuation of the second-floor construction

<,

Continuation of column construction between the 2™ and 3™ floors

¥" Town Plaza (South of Reedie Drive)

o Setsilt fence

o Conduct Soil Borings
o Commence Demolition of Concrete

o Rough grading

¥ Utility construction in Reedie Drive. (see chart)

Project Milestone Schedule
Activity

Demolition of RSC Bld.
Building tie-down anchors
Geothermal Piping
Foundation Construction
Building Reaches Street Level
Utility Installation

Town Sguare

Building top-out

Building Close-in

Interior build-out
Substantial Completion
Move-in (occupancy)

Completion Date

Complete
Complete
Complete
Complete
Complete
February 2019
Fall 2019
September 2019
October 2015
Spring 2020
May 2020
Summer 2020

Update your subscriptions, modify your password or email address, or stop subscriptions at any time on your
Subscriber Preferences Page. You will need to use your email address to log in. If you have questions or problems

with the subscription service, please contact subscriberhelp.govdelivery.com.

This service is provided to you at no charge by Department of Transportation of Montgomery County MD.

Visit Wheaton Revitalization Project page to learn more.
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